
Don't let scope creep anderail your projects!

but what happens when those original expectations start to change? What if clients want additional work that goes beyond the agreed-upon project scope?



1. Poorly-defined initial requirements 2. Lack of foresight and planning 4. Inability to properly track project progress (tasks completed, hours

the causes:

4 Know

5. Failure to recognize potential issues as they arise, and communicate ASAP with client

worked, budget spent) in real-time

- **6.** Tendency to gold-plate (purposefully exceeding project scope in an attempt to add value)






"Money continues to be wasted when projects aren't managed well. We see \$122M wasted for every \$1B invested due to poor project performance, a 12% increase over last year."

- PMI's Pulse of the Profession Report

Change in



S

Learn more about successful project management!

Go to replicon.com for more resources on how to keep your projects on-time and on-budget, and avoid common project management mistakes.

REPLICON

Replicon provides award-winning products that make it easy to manage your workforce. With complete solution sets for client billing, project costing, and time and attendance management, Replicon enables the capture, administration, and optimization of your most underutilized and

visit www.replicon.com